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U.S.-ENVIRONMENTAL PROTECTiON AGENCY l
REGION II, REMOVAL ACTION BRANCH
POLLUTION REPORT

I. HEADING ' L

Completion Date BB4:

On-going

p

Date:- October 24, 2000
From: Eric J. Wilson, On-Scene- -Coordinator
U.S. EPA, Reglon IT, Removal’ Actlon Branch
To: - J. Rotola, EPA R. Salkie, EPA
G. Zachos, EPA T. Johnson, EPA
- P. Mannino, EPA C. Petersen, EPA
M. Olsen, EPA M. Sundram, EPA
D. Karlen, EPA P. Seppi, EPA
R. Cahill, EPA . B. Bellow, EPA
D. Kraft, EPA B. Dease, EPA .
R. Byrnes, EPA.QIG ! T. Mignone, ATSDR
J. Pasqualo, NJDHSS ~ J. Smolenski, NJDEP
_START A. Tempel, South Plainfield
'Records Center - )
Subject: . Cornell-Dubilier Electronics Site, Residential Cleanup
' South Plainfield, Middlesex County, New Jersey
POLREP: 16
II. - BACKGROUND
Site No: - GZ
Delivery Order No.: 0017
Response Authority: CERCLA
CERCLIS No.: NJD981557879
NPL Status: Final NPL
State Notification: NJDEP and NJDHSS Notified
Status of Action Memorandum: Approved September 19, 1998
Start Date RV2: March 29, 1998
Completion Date RV2:. “March 21, 2000
Start Date BB3: September 23, 1999
Completion Date BB3: September 29, 2000
Start Date BB4: September 20, 2000



III. SITE INFORMATiON

" The site is located in a mixed'ihdustfial, commercial and
residential area of South Plainfield, New Jersey!{and consists of
the Hamilton Industrial Park, adjacent contamlnated residential
and commercial properties and contaminated portlons of the Bound
Brook downstream of the. industrial park. Cornell Dubilier
Electronics operated at the industrial park from 1936 to 1962 and
- allegedlyvdispoééd of polychlorinated biphenyl (PCB) contaminated
materials and other hazardous substances'directly“onto site '
soils. PCBs have been detected in soils and in building
interiors at the industrial park, at adjacent residential and
commercial - propertles and 1n the surface water and sediment of
the Bound Brook.

-IV. RESPONSE INFORMATION
A, Situation

1. Current Situation -

The situation at the site has not changed 31gn1f1cantly
since the last report.

2. Removal activities (through 10/20/00)

~Interior Cleaning (RV2)

‘On March 7, EPA START and Earth Tech mobilized to the site
to continue cleaning homes where PCB contaminated dust was
found at unacceptable levels. Cleaning was initiated on
March 8 and completed on March 17. Five homes were cleaned
during this time period, a total of fifteen homes were
cleaned during the course of this removal action.

The cleaning procedures employed included: wiping down all
horizontal exposed surfaces; vacuuming floors, drapes,
upholstery,.ﬁolding'and'windOw‘casings;usiﬂg HEPA vacuums;
washing all tile, linoleum and wood floors; cleaning heating
and cooling ducts; cleaning or replacing alll filters on air.
handling equlpment and cleanlng or removal |and replacement
of carpets and area rugs. - '




On March .20, a 30-yard .roll-off containing unregulated,

non-hazardous debris generated during the interior cleaning
"~ (including carpets removed from residences) was shipped to
the Middlesex County Landfill for disposal.| Replacement of’
the removed carpegs was completed March 21. Demobilization of
contractor personnel and ‘support facilities was completed
March 21. This éompletes the actidns,authorized_for the fund
lead removal action.’ C
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Tier 2 Residential Soil Removal (BB3)

Restoration work on T1er 2 re31dent1al properties'hasvbeen
completed. -

On September 29, 2000 the PRP’'s contractor submitted an

Addendum to the Site Summary Report documenting completion of

the residential property restorations. - The Addendum and Site
Summary report were reviewed and approved. This completes the

work required for the PRP-lead removal action.

Residential Soil Removal - 126 Spicer Avenue (BB4)

On June 26, 2000, EPA issued an Administrative Consent Order
to D.S.C. of Newark, Inc. (DSC) for a removal action at 126
Spicer Avenue, a residential property located near the
Hamilton Industrial Park. The scope of work for this removal
action includes the removal and off- site disposal of PCB
. contaminated soil from the property and the ‘restoration of the
property to pre removal conditions.

DSC’'s consultant, Oxford Environmental (Oxford) submitted a
Work Plan for the Removal Action to EPA on August 18, 2000.
The Work Plan was disapproved and modifications were required.

On September 20, Oxford 1n1t1ated field work at 126 Spicer
Avenue. Soil samples were collected to characterize soil at
the property for off-site disposal. -

On October 10, Oxford submitted an addendum to the Work Plan
in response to EPA’'s comments. On October 17, the Work Plan
was again disapproved by EPA. DSC was subsequently notlfled
that they are out of compliance with the Order.
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B. Planned Removal Activities

Soil removal and restoration is\planned at 126 Spicer Avehue.
' i
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C. Next steps

~Work will contlnue at 126 Splcer Avenue upon approval of the
Work Plan
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V. COST INFORMATION (Fund-Lead Removal Actions through 10/20/00)

Amount Cost | Amount

Budgeted To Date . - Remaining
ERRS ccsts,' § 332,000 245,115 | 86,885
START Costs & 22,000 ef' 10,481 . 11,519
Contingency = '§ 21,0001 | . n/a 21,000
EPA Costs ; $ 50,000 47,947 2,053
Total Costs § 425,000 s 303,543 $ 121,457

The above accounting of expenditures 'is an .estimate based on
figures known to.the OSC at the time this report Was written. The
cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include
in any clalm for cost: recovery

VI. DISPOSITION OF WASTES

Waste stream Me&ium N _ Quantity Treatment Dispoéal
Decontamination | Soil/Solids |4 drums _TSCA CWM, Model City,
Solids (RV2) . o Landfill ‘| NY
Decontamination | Liquids 5 drums Incineration | CWM, Model'city,
Liquids (RV2) 5 : : » : 1 Ny
Unregulated, Solid Waste 30 cubic Landfill . |Middlesex County
Non-hazardous , yards " | Landfill, East
Debris - _ .. | Brunswick, NJ
Non-TSCA Soil 1744 tons - Landfill G.R.O.W.S.
Regulated Soil . ' _ . | Morrisville, PA
(BB2) ' ‘ :

TSCA Regulated Soil 22 tons | Land£ill CWM, Model City,
Soil (BB2) L0 : ’ : NY o
Non-TSCA ] soil 777 tons |Lanagill - |G.r.0.w.s.
Regulated Soil _ ' " | Morrisville, PpA
(BB3) o '
‘TSCA Regulated |Soil - 43 tons Landfill CWM, Model City,
Soil (BB3) / ' o _ NY




